

SECRET

1132/15
8 JUN 1959
Eng. M-9-534
05 JUN 1959

Director of Logistics

Director of Communications

(Contract Amendment RD-103, Task Order 8

Please Return To
Engineering Staff

1. Under the terms of Contract RD-103, Task Order 8, the [redacted] is developing for this Office an Automatic Data Transmission System, AS-6. This program has progressed to the stage at which extensive field testing of the equipment is necessary. A proposal for a testing program, including a training phase for our technicians, has been prepared by [redacted] after informal discussions with our representatives.

2. This proposal, a copy of which is attached, has been examined by this Office and is considered acceptable with the following changes. By mutual agreement with the contractor, Item 3 of his proposal has been deleted and should be replaced with a new Item 3 covering "engineering services for installation of AS-6 base station [redacted] Government facility." The effect of this change is to reduce the cost of the testing program from \$58,110.00 to \$49,818.00.

3. It is requested that RD-103, Task Order 8 be amended to reflect the increased scope described in the proposal. Attached for this purpose is Requisition No. MSB 59-569 indicating that the allotment to be charged is 9-7900-50-095. Funds in the amount of \$49,818.00 have been encumbered for this purpose. The work to be performed and the deliverable items are classified SECRET. The project engineer is [redacted]

Attachments:

- (1) Contractor's letter dated 10 April 1959
- (2) Requisition No. MSB 59-569

OC-E/R+D-EP/WJS:mjr (2 June 1959) Coordination:

cc: R+D Subject File

OC-A

OC-E Chrono

R+D Chrono

EP Chrono

MSB

R+D Obligation File

R+D Vital File

SECRET